Work Activity Minimum Notice Requirements

The Improving PHX DVT GYR Program is responsible for all internal and external construction
coordination and notification. To facilitate proper scheduling and mitigation of impacts to airport
stakeholders, the contractor shall be expected to fully cooperate with the notification requirements
listed below. Notification for the work activities must be submitted to the Aviation Design and
Construction Services Project Manager and the Improving PHX DVT GYR Program Project Manager
within the timeframes listed below. Weekends do not count as part of the minimum notice

expectations.

WEEKEND WORK

¢ Any Activities scheduled to begin between Friday at 2:30 PM and Sunday at 9:00 PM

48-HOUR NOTICE
e Ceiling Work

72-HOUR NOTICE

e Curbside Parking / Staging

¢ Door Restriction / Closure

Fire Alarm / Sprinkler System Shutdown / Work
HVAC / Air Handler Shutdown

Lane Restriction

Material Delivery

96-HOUR NOTICE

¢ Airport Subsurface Investigation, Excavation,
Saw Cutting, Pot Holing, Drilling Activities

¢ Area Access Control and Alarm Monitoring

System (ACAMS Shutdowns)

Access Coordination

Air Carrier Gate Closure

Airfield Gate Closure / Restriction

Airside Service Road Closure / Restriction

1-WEEK NOTICE
e Staging Areas
e Temporary Wall Installation
e Water Shutdown

2-WEEK NOTICE
e FElectrical Shutdown

3-WEEK NOTICE

¢ Parking Space Restriction
¢ Roadway Closure

General “No Impact” Work

Moving Walkway, Elevator & Escalator
Shutdown / Closure

Restroom Closure

Confined Space Work

Sky Train Guideway Safety Envelope

Baggage Carousel / Conveyor Shutdown
Checkpoint Closure

Ground Transportation Temporary Relocation
Sidewalk and Crosswalk Restriction / Closure
Passenger Information Paging System (PIPS),
Baggage Information Displays (BIDS),
Multi-User Flight Information Displays (MUFIDS)
Shutdowns

Any Work During a Moratorium
Runway / Taxiway Closure / Restriction
Sky Train Shutdown

Parking Garage / Lot Restriction
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