

Construction & Maintenance Work Moratoriums

Through January 2021

BLACKOUT DATES - NO WORK PERMITTED

No work will be permitted under any circumstances during the following dates

EVENT	TIMEFRAME
Independence Day 2019	Wed, July 3, 2019 at 11:00 PM until Fri, July 5, 2019 at 6:00 AM
Thanksgiving Day 2019	Wed, Nov. 27, 2019 at 11:00 PM until Fri, Nov 29, 2019 at 6:00 AM
Winter Holidays/Fiesta Bowl 2019-2020	Tues, Dec. 24, 2019 at 11:00 PM until Thurs, Dec. 26, 2019 at 6:00 AM
	Tues, Dec. 31, 2019 at 11:00 PM until Thurs, Jan. 2, 2020 at 6:00 AM
Independence Day 2020	Fri, July 3, 2020 at 11:00 PM until Sun, July 5, 2020 at 6:00 AM
Thanksgiving Day 2020	Wed, Nov. 25, 2020 at 11:00 PM until Fri, Nov. 27, 2020 at 6:00 AM
Winter Holidays/Fiesta Bowl 2020-2021	Thurs, Dec. 24, 2020 at 11:00 PM until Sat, Dec. 26, 2020 at 6:00 AM
	Thurs, Dec. 31, 2020 at 11:00 PM until Sat, Jan. 2, 2021 at 6:00 AM

MORATORIUMS - WORK RESTRICTIONS

The Following Work will NOT be Permitted During Dates Listed Below:

- ✓ No Road Closures or Lane Restrictions
- ✓ No Trenching Excavating, Pot Holing, Drilling, Boring or Like Activities
- ✓ No Work During Holiday Weekends
- ✓ No Utility Outages (power, water, gas, etc.)
- ✓ No System Shutdowns (PIPS, AVI, Fire Protection etc.)
- ✓ No Work in Passenger Areas

The Following Work MAY be Permitted on a Case by Case Basis Pending Required Approval:

- ✓ Hauling Operations
- ✓ Demolition Activities
- ✓ Closure of Airport Facilities
- ✓ Restriction of Access

MORATORIUM PROTOCOL

- A Moratorium Work Exception Request must be completed for all work scheduled to take place during “Hard Moratoriums” (listed in the red section) and submitted to the Aviation Design and Construction Services Project Manager and the Improving PHX Project Manager no later than one week prior to the start of the moratorium
- These forms will be reviewed, and approval of work will be given with form signature by the Aviation Design and Construction Services Deputy Aviation Director
- Without a completed and signed form, the contractor runs the risk of being shutdown and excused from the airport site

EVENT (“Hard Moratoriums”)	TIMEFRAME
Independence Day 2019	Sun, Jun. 30, 2019 at 6:00 AM until Fri, July 5, 2019 at 10:00 PM
Thanksgiving Day 2019	Sun, Nov. 24, 2019 at 6:00 AM until Mon, Dec. 2, 2019 at 10:00 PM
Winter Holidays/Fiesta Bowl 2019-2020	Sun, Dec. 15, 2019 at 6:00 AM until Thurs, Jan. 2, 2020 at 10:00 PM
Independence Day 2020	Wed, July 1, 2020 at 6:00 AM until Tues, July 7, 2020 at 10:00 PM
Thanksgiving Day 2020	Sun. Nov. 22, 2020 at 6:00 AM until Mon, Nov. 30, 2020 at 10:00 PM
Winter Holidays/Fiesta Bowl 2020-2021	Sun. Dec. 20, 2020 at 6:00 AM until Mon, Jan. 4, 2021 at 10:00 PM

Revised 3/20/2019

POTENTIAL WORK HOUR RESTRICTIONS

The following event dates will potentially increase passenger traffic therefore restricted work hours may be enforced. Please be sure to coordinate construction schedules with the Aviation Project Manager, Improving PHX Program and Aviation Operations Construction Liaisons.

EVENT ("Soft Moratoriums")	TIMEFRAME
NASCAR – Spring 2019	Fri, Mar. 8, 2019 through and including Mon, Mar. 11, 2019
Memorial Day 2019	Thurs, May 23, 2019 through and including Mon, May 27, 2019
Labor Day 2019	Fri, Aug. 30, 2019 through and including Mon, Sept. 2, 2019
NASCAR – Fall 2019	Fri, Nov. 8, 2019 through and including Mon, Nov. 11, 2019
NASCAR – Spring 2020	March 2020 – Dates TBD
Memorial Day 2020	Thurs, May 21, 2020 through and including Mon, May 25, 2020
Labor Day 2020	Fri, Sept 4, 2020 through and including Mon, Sept. 7, 2020
NASCAR Fall 2020	November 2020 – Dates TBD

Times and dates are subject to change at any given time. Additional special events may be added to the list as they are scheduled. The Moratorium Exception Request Form is provided on the next page.

Moratorium Work Exception Request

- Moratorium dates and work restrictions can be found at pardonourdust.com/notices/shia/Moratorium.pdf
- Requests must be submitted by completing this form and submitting to the City of Phoenix Aviation Design and Construction Services (DCS) Project Manager and the Improving PHX Project Manager
- Process: Requests will be submitted by the contractor no later than the deadline. Once approved by the DCS Deputy Aviation Director, the Improving PHX Project Manager will issue an email notification for the work, including all pertinent parties involved.
- **NO WORK WILL BE PERMITTED ON ANY BLACKOUT DATES**

1. Project Name/TI Number/AV Number: _____

2. City of Phoenix Aviation DCS Project Manager: _____

3. Moratorium Dates Requesting to Work on: _____

4. Shift Hours: _____

5. Work Location/Level/Area: _____

6. Activities Being Performed: _____

7. Impacts/Restrictions/Shutdowns: _____

8. Contractor/Subcontractor Performing Work On-site:

9. Name/Number of On-site Contact in charge:

10. Contractor Requesting Work: _____

Aviation DCS Deputy Aviation Director Approval Signature:

Approved

Denied